From: Jeff.Keiser@CH2M.com

To: Saric, James; BUCHOLTZP@michigan.gov

Cc: Patricia.White@CH2M.com; Frank.Dillon@CH2M.com
Subject: Draft Schedule for Review of the Area 1 FS, Area 2 and 3 SRIs
Date: Tuesday, July 30, 2013 7:53:52 AM

Attachments: ArealFS Area2SRI Area3SRI 7-30-2013.pdf

All attached is a preliminary schedule for review of the next deliverables.
Jim, Paul we can discuss the schedule during our status call today.

Frank, Patty | received the link to the Area 1 FS last night, | will download it today and forward a link
to the server.

Thanks JK

Jeff Keiser

Project Manager

135 S. 84th Street, Suite 400
Milwaukee, WI 53214

Direct — 414 847-0382

e-Fax -- 414 454-8766
Mobile 414 467-4893
www.jkeiser@ch2m.com

Solutions without Boundaries
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ID Task Name Duration Start Finish [Dec '12
i 2 | 9 |
1 Review Area 1 FS 46 days?  Tue 7/30/13  Tue 10/1/13
2 | CH2M HILL Draft Comments to EPA 27 days  Tue 7/30/13 Wed 9/4/13
3 |Ed MDEQ Initial Review 40 days  Tue 7/30/13  Mon 9/23/13
4 |E EPA/CH2M HILL Preliminary Review 5days?  Tue 7/30/13 Mon 8/5/13
5 |Ed CH2M HILL/MDEQ discuss Fatal Flaws with EPA 0 days Fri 8/16/13 Fri 8/16/13
6 CH2M HILL Revise Fatal Flaw Comments 5 days Fri 8/16/13 Thu 8/22/13
7 |Ed Meet with GP Preliminary Comments 0 days Thu 8/22/13 Thu 8/22/13
8 E Prﬁliminary Discussion on MDEQ/EPA Comments 5 days Fri 8/23/13 Thu 8/29/13
Phone
9 E (Continu)ed Prelim Discussion on MDEQ/EPA 5 days Fri 8/30/13 Thu 9/5/13
Comments (Phone)

10 EPA/CH2M Discuss MDEQ Comments for inclusion 0days Mon9/23/13  Mon 9/23/13
11 |Ed CH2M HILL Incorporate MDEQ Comments 6 days Tue 9/24/13 Tue 10/1/13
12 |EH Submitt Comments to GP Odays  Tue 10/1/13  Tue 10/1/13
13

14 Review Area 2 SRI 46 days? Mon 9/30/13  Mon 12/2/13
15 |Ed CH2M HILL Draft Comments to EPA 27 days  Mon 9/30/13  Tue 11/5/13
16 |Fd MDEQ Initial Review 40 days  Mon 9/30/13 Fri 11/22/13
17 |Ed EPA/CH2M HILL Preliminary Review 5days? Mon 9/30/13 Fri 10/4/13
18 |Ed CH2M HILL/MDEQ discuss Fatal Flaws with EPA 0 days Fri 10/4/13 Fri 10/4/13
19 |Ed CH2M HILL Revise Fatal Flaw Comments 5days Mon10/7/13  Fri 10/11/13
20 |[Fd Meet with GP Preliminary Comments 0 days Fri 10/11/13 Fri 10/11/13
21 |4 Preliminary Discussion on MDEQ/EPA Comments ( 5days Mon 10/14/13 Fri 10/18/13
22 |F4 Continued Prelim Discussion on MDEQ/EPA Comir 5days Mon 10/21/13  Fri 10/25/13
23 |4 EPA/CH2M Discuss MDEQ Comments for inclusion 0 days Fri 11/22/13 Fri 11/22/13
24 |Fd CH2M HILL Incorporate MDEQ Comments 6 days Mon 11/25/13  Mon 12/2/13
25 |[Ed Submitt Comments to GP Odays Mon12/2/13  Mon 12/2/13
26

27 Review Area 3 SRI 46 days?  Fri 11/29/13 Fri 1/31/14
28 |[Fd CH2M HILL Draft Comments to EPA 27 days Fri 11/29/13 Mon 1/6/14
29 |Ed MDEQ Initial Review 40 days  Fri11/29/13  Thu 1/23/14
30 |E4 EPA/CH2M HILL Preliminary Review 5days?  Fri11/29/13  Thu 12/5/13
31 |4 CH2M HILL/MDEQ discuss Fatal Flaws with EPA 0 days Thu 12/5/13 Thu 12/5/13
32 |Fd CH2M HILL Revise Fatal Flaw Comments 5 days Fri 12/6/13  Thu 12/12/13
33 |4 Meet with GP Preliminary Comments Odays Thu12/12/13 Thu 12/12/13
34 |Ed Preliminary Discussion on MDEQ/EPA Comments ( 5 days Fri 12/13/13  Thu 12/19/13
35 |E4d Continued Prelim Discussion on MDEQ/EPA Comir 5 days Fri 12/20/13 Thu 12/26/13
36 |Fd EPA/CH2M Discuss MDEQ Comments for inclusion Odays  Thu1/23/14  Thu 1/23/14
37 |4 CH2M HILL Incorporate MDEQ Comments 6 days Fri 1/24/14 Fri 1/31/14
38 |Ed Submitt Comments to GP 0 days Fri 1/31/14 Fri 1/31/14
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